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Regional Dialogue Process Schedule
As of April 11, 2008

Contracts April 7- May 9:
Issue draft contract 
templates for discussion 

May 12-31:
BPA revises 
templates

August 1-December 1:
Individual contracts developed based 
on template and customer board 
consideration (customers sign first)

June 24 - July 31:
BPA finalizes templates

June 1-23:
Provide revised 
templates with 
draft Supplemental 
RD Policy

Dec. 1:
BPA signs 
contracts!

Tiered
Rate

Methodology
May 2: TRM 
FRN published

May 2 – Sept. 9:
Tiered Rate Methodology 7(i) rate setting process. Details on this portion of 
the schedule will be included in the TRM initial proposal. 

Sept. 9:
Draft ROD 
issued

Sept. 29:
Final TRM 
ROD


